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Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender jacking system erection
on the North main & side spans . They started at 7:00 AM.

Obra , Carlos , Jeffery , Rigoverto , & Roger had to work on the North side span . Crews had to
complete the work on the jacking system at PP # 38 . Crews had to prepare their tools & equipments .
They were done at 7:20 AM. Crews had to hook the upper beam to the crane , lift , adjust , erect the link
plates with the connector plates , & install the pins . They started at 7:15 AM. Crews were done at 8:05
AM.

After that , crews had to mobilize their tools , equipments , the Grove crane , remove the winch beam &
set it on the top of the suspender bracket to work on the suspender ropes at PP # 40 . Crews were done at
8:30 AM.

Crews had to erect the lower beam . They had to install 2 turn buckles on the beam , fly , place one
shim , set it in place , tighten the turn buckles , & release the crane . Crews were done at 9:00 AM.

In addition to that , crews had to install the link plates on the upper beam , install the pins , take the
twist out of the suspender ropes , install the connector plates between the friction brackets . Hook it to he
crane , fly , set it on the top of the friction bracket , use chain falls to lower the rope inside the troughs .
They started on the upper suspender rope at 9:10 AM. Crews were done at 10:30 AM. They started on the
lower suspender rope at 10:35 AM. Crews were done at 11:50 AM. They were done at 11:40 AM.

In the afternoon , crews had to erect the upper beam . They had to hook the upper beamto the crane ,
lift , adjust the upper beam , align the holes , install the pins , & release the crane . They started at 12:40
AM. Crews were done at 1:20 PM.

After that , crews had to connect the rods , fly , set the rods , adjust the working platform , erect he
jacking brackets , & install the ladders . They started at 1:25 PM. Crews were done at 4:10 PM.

Finally , crews had to work on house keeping , pull out of the site the excess materials , & equipments ,
wrap up their tools . They were done at 4:55 PM. Crews left at 5:00 PM. Jeffery left at 3:10 PM.

Matt , Pablo , Lonny , Mathew , & Rene had to work on the jacking system at PP # 34 . Crews had to
connect 4 -2 piece rods , fly , set them through the upper & lower beams , place the washers , nuts , erect
the 2 jacking brackets , run the rods through , lock them , fly , set the 2 jacking brackets , install the ladder
, adjust the height of the working platform . They started at 7:15 AM. Crews were done at 9:20 AM.

After that , crews had to mobilize their tools, equipments , & the Grove crane to work on the jacking
system at PP # 38 . Following the same procedures as precious location at PP # 34 . Crews started on the
jacking system at PP # 38 at 9:25 AM. Crews were done at 11:40 AM. They had to wrap up their tools &
equipments. Crews left at 12:00 PM.

Anthony , Augie , Barry , Casey , Jacob , & Jonathon had to work on lower beams on the North main
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span . Crews had to install 2 turn buckles , hook the lower beams to the crane , fly , place one shim , set in
place , & tighten the turn buckles . They started on the lower beam at PP # 50 at 7:15 AM. Crews had to
erect the lower beams at PP # 50 , 54 , 58 , 62 , 66 , 70 , 74 , 78 , 82 , 86 , & 94 . Crews were done at
1:30 PM.

After that , crews had to work on the high lines on the North East end . Crews had to install one pulley
for the North high line , run cables from the catwalk to the newly erected beam , set anoth pulley on the
line , hook it to he winch , pull , & lock it in place . They started at 2:00 PM. Crews were done at 4:50 PM.
They had to wrap up their tools & equipments . Crews left at 5:00 PM.

Bill had to operate the 90 Grove crane . He had to work with the jacking system erection crews on North
side & main spans .

Kevin had to operate the 20 ton Grove crane work with the completion crews on the side span . Jeffery
had to work with

Jeffery had to operate the 20 ton Grove crane . He had to work with the lower beams erections crews
on the North main span .

Theodore had to operate the Gradall forklift . He had to bring materials to the site to al crews , & work
with the crews on the suspender brackets .

In the office , I had to wok on my report . I was done at 5:30 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002291

2.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002061

2.00

No

0.00 0.00

Equipment, Crane, 20 Ton

5.00

002363

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

OTH THEODORE ROHROperator 8.00 2.00 0.00 10.00

APP LONNY CANDELARIAIronworker 5.00 0.00 0.00 5.00

JNM MATTHEW COCHRANIronworker 5.00 0.00 0.00 5.00

FOR MATTHEW HOLTIronworker 5.00 0.00 0.00 5.00

APP PABLO RAMIREZIronworker 5.00 0.00 0.00 5.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

OTH KEVIN ALGEROperator 5.00 0.00 0.00 5.00

JNM RENE ESQUIVELIronworker 5.00 0.00 0.00 5.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00
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FORKLIFT, GRADALL 544D 10,000 LBS

8.00

437

2.00

No

0.00 0.00

Equipment, Crane, 20 Ton

8.00

002363

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

2.00

No

0.00 0.00
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